COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 17/ 2018

ESTI MATE SUMVARY 11: 34: 08
CONTI D C22566 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22566- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TIVE ALLOW 107 WORK DAYS
I-70: EMERGENCY BRI DGE G 25-K PERCENT TIME:  62.62 ORI G TI ME ALLON 100 WORK DAYS
PRQJECT NO. FBRO705- 087
I-70: EMERGENCY BRI DGE G 25-K
NAME OF ROAD:
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 08/ 04/ 2018 DATE TI ME STARTED 04/27/2018
9002 N. MOORE RD. DATE LET 05/ 16/ 2018 DATE WORK BEGAN 04/ 27/2018
DATE AWARDED 05/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2018 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 04/27/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,207, 359. 13 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI:  $  3,928,195.00 NON- PARTI Cl PATI NG 2, 866, 458. 66 977, 462. 72
PERCENT COMPLETE: 55. 05% TOTAL EARNI NGS 2, 866, 458. 66 977, 462. 72
FUNDS AVAI LABLE: $ 2,340, 900.47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 866, 458. 66 977, 462. 72
TOTAL CLAI M5 $ 0.00 RETAI NAGE -58,922. 93 -7,612. 28
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,807, 535. 73 969, 850. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,807, 535. 73 969, 850. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 969, 850. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0001

0002

0003

0004

0005

0010

0011

0015

0020

0025

0030

201- 00000

202- 00010

202- 00090

202- 00201

202- 00220

203- 00060

203- 01500

304- 06000

403- 34841

411-10255

606- 00301

C22566
22566- Bl D
FBR0705- 087
| TEM
DESCRI PTI ON

ROADWAY

Clear and Grub CO #2

Rem Tree CO #2

Rem Del i neator CO #2

Rem Curb CO #2 Type 6 Asph

Renoval

of Asphalt Mat

Enmbanknent

Mat eri al

(Conpl ete In Place)

Bl adi ng CO #2

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul si fied Asphalt (Slow Setting)

Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
12, 000. 00000
4.000
EACH
450. 00000
16. 000
EACH
9. 00000
634. 000
LF
8. 50000
0. 000
5%
3. 00000
0. 000
(o
19. 00000
40. 000
HOUR
135. 00000
8, 617. 000
TN
40. 00000
0. 000
TON
115. 00000
812. 000
GAL
3. 00000
2, 250. 000
LF

45. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.500
4.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 17/ 2018

6, 000

99.

607.

00

.00

.00

.00

.00

.00

.00

.00

.00

11: 34: 08

AMOUNT

6, 000

99.

607.

00

.00

00

.00

.00

.00

50

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0035 606-01340

0040

606- 01370

0045

606- 01385

0050

606- 02005

0055

630- 00000

0060

630- 00007

0065

630- 00012

0070

630- 80002

0075

630- 80335

0080

630- 80341

0085 630-80342

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

End Anchorage Type 3D

Transition Type 3G

Transition Type 3J

End Anchorage (Fl ared)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

8. 000

EACH
1, 500. 00000
4. 000

EACH
3, 300. 00000
0. 000

EACH
1, 300. 00000
2.000

EACH
3, 600. 00000
750. 000

HOUR
31. 00000
30. 000

DAY
175. 00000
90. 000

DAY
910. 00000
8. 000

EACH
4, 100. 00000
18. 000

EACH
60. 00000
80. 000

EACH
41. 00000
90. 000

EACH

52. 00000

QrY TH'S PERI OD
QTY TO DATE

27.
460.
487.

18.
22.

37.
31.
68.

36.

33.
12.
45.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
500
500

. 000

000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
40.

000

000
000
000
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ESTI MATE RUN 08/ 17/ 2018

14,275

3,150

28, 210

164.

624.

.00

.00

.00

.00

50

00

00

.00

.00

11:34:08

AMOUNT

15, 112

3, 850

61, 880

16, 400

540.

1,640

2,340

.00

.00

.00

.00

50

00

00

00

00

00

00



CONTI D: C22566

PCN: 22566-BI D

PRQIECT FBRO705- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0090 630-80343 *Construction Traffic Sign (Panel Size O

0095 630- 80355 *Portabl e Message Sign Pane

0100 630-80360 *Drum Channel i zi ng Devi ce

0105 630-80370 *Concrete Barrier (Tenporary)

0110 630-80380 *Traffic Cone

0115 630-80393 *Stackabl e Vertical Panels

0120 700-70010 F/ A M nor Contract Revisions

0125 700- 70033 F/ A Vi deo Tapi ng

0130 700- 70035 F/ A UTILITIES

0135 700-70100 F/ A Rel ocat e VEATHER STATI ON AND CAMERAS
0140 700-70380 F/ A Erosion Contro

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
60. 00000
4. 000
EACH
2, 500. 00000
100. 000
EACH
25. 00000
1, 553. 000
LF
40. 00000
175. 000
EACH
12. 00000
100. 000
EACH
23. 42000
302, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
15, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
2.500
13. 500

2.000
0. 000
2.000

9. 000
40. 500
49. 500

776.500
0. 000
776.500

87.500
0. 000
87.500

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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150.

1,012

.00

50

.00

.00

.00

.00

.00

.00

.00

.00

11:34:08

AMOUNT

810

5, 000

1, 237

31, 060

1, 050

1,171,

00

00

50

00

00

00

.00

.00

.00

.00

.00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22566- Bl D
PRQIECT FBRO705- 087 ESTI MATE NO. 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0235 208-00045 Conc Washout Str CO #2 2.000
EACH
1, 800. 00000
0240 208-00105 Renoval and Disposal of Sedi ment (Equip) CO #2 40. 000
HOUR
118. 00000
0245 208-00106 Sweepi ng (Sedi nent Renopval) CO #2 20. 000
HOUR
225. 00000
0250 630-80344 Const Traf Sign (Spec) CO #2 184. 000
SF
27.72000
0255 630-80358 Fl ash Arrow Panel (C Ty) CO #2 2.000
EACH
2,200. 00000
0260 630-80364  Drum Channel Dev (Light) (SB) CO #2 103. 000
EACH
42.00000
0265 630-85041 Mobi | e Attenuator CO #2 60. 000
DAY
750. 00000
0270 202-00220 Rem Asphalt Mat CO #3 7,143. 000
sY
5. 50000
0275 203-00060 Enb Matl (CIP) CO #3 18, 079. 000
CcY
24. 65000
0295 700-70034 F/ A Erosion Log Type 1 (12- Inch) CO #3 27,000. 000
F A
1. 00000
0300 208-00035  Aggregate Bag CO #3 250. 000
LF

7.25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
4. 000
5. 000

0. 000
0. 000
0. 000

92. 000
0. 000
92. 000

1. 000
0. 000
1. 000

51.500
0. 000
51. 500

33. 000
11. 000
44.000

0. 000
2,128. 000

2,128. 000

0. 000
000
000

11, 000.
11, 000.

0. 000
0. 000
0. 000

0. 000
48. 000
48. 000
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472.

8, 250

11, 704

271, 150

348.

.00

.00

.00

.00

.00

00

00

00

.00

11:34:08

AMOUNT

3, 600

590.

2,550

2,200

2,163

33, 000

11,704

271, 150

348.

00

00

.00

24

00

00

00

00

00

.00

00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22566- BI D ESTI MATE RUN 08/ 17/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0002 11: 34: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 208-00075 Pre-fab Vehicle Track Pad CO #3 8. 000 0. 000
EACH 5. 000 4, 000. 00
800. 00000 5. 000 4,000. 00
0310 208-00207 Erosi on Control Managenment CO #3 24. 000 0. 000
DAY 3. 000 900. 00
300. 00000 3. 000 900. 00
0320 212-00006 Seedi ng (Native) CO #3 5.300 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0325 212-00032 Soi | Conditioning CO #3 5. 300 0. 000
ACRE 0. 000 0. 00
3, 990. 00000 0. 000 0. 00
0330 213-00012 Spray-on Mul ch Bl anket CO #3 1.200 0. 000
ACRE 0. 000 0. 00
3, 840. 00000 0. 000 0. 00
0335 216-00201 Soil Reten Blanket (S-C)(BioD C 1) 1) CO #3 19, 570. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0340 216-00301 Turf Reinf Mat (O 1) CO #3 18, 785. 000 0. 000
Sy 0. 000 0.00
7.45000 0. 000 0. 00
0350 403-00720 HWA (Patching) (Asph) CO #3 150. 000 0. 000
TON 17. 600 4,710.99
267. 67000 17. 600 4,710.99
0355 403-34751 HVA (G SX) (75) (PG 64-28) CO #3 3, 422. 000 0. 000
TON 0. 000 0.00
135. 00000 0. 000 0. 00
0370 507-00400 Bitum S and D Pave (Asph) CO #3 6. 000 0. 000
TON 0. 000 0. 00
267. 67000 0. 000 0. 00
0380 609-60011 Curb Ty 6 M CO #3 56. 000 0. 000
LF 0. 000 0.00

33. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 7
ESTI MATE RUN 08/ 17/ 2018

CAT NO0200

0385 625-00001

0400 700-70100

0405 700-70016

0410 627-00008

0415 700-70018

0420 900- 00007

0425 900- 00007

0430 210-00810

0445 208-00103

CAT NO0300

0145 206- 00000

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON
ROADWAY

Const Surveying (Hour) CO #3

F/ A Rel ocate Overhead El ec Line CO #3

F/ A Fuel Cost Adjustnment CO #3

Mbd Epoxy Pvnt Mg CO#3

F/ A Road Snmooth Incentive CO #3

Added Item (Each)/ Lanscapi ng Mob CO #3

Added Item (Each)/ Reset Sign Mb CO #3

Res Ground Sign CO #3

Renoval and Di sposal of Sedinment (Labor) CO#5 MCR Line

1

G 25-K

Structure Excavation

CAT 0200

11:34: 08
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
40. 000 0. 000
HOUR 11. 000 1, 650. 00
150. 00000 11. 000 1, 650. 00
22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 200. 000 0. 000
FA 308. 230 308. 23
1. 00000 308. 230 308. 23
22.000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
3.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
26. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
15. 000 0. 000
HOUR 15. 000 825. 00
55. 00000 15. 000 825. 00
CURRENT AMI $ 2,465,650.60% 358, 610.72% 488, 496. 96
892. 000 892. 000
oy 0. 000 0. 00
23. 00000 892. 000 20, 516. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22566- BI D ESTI MATE RUN 08/ 17/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0002 11: 34: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0150 206-00100 Structure Backfill (Cass 1) 49. 000 0. 000
cY 49. 000 2,205.00
45. 00000 49. 000 2,205.00
0155 206-00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
24.00000 0. 000 0.00
0159 502-11274  Steel Pile (HP 12x74) CO #2 3, 346. 400 3, 346. 400
LF 0. 000 0. 00
86. 00000 3, 346. 400 287, 790. 40
0160 502-11274 Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
0161 502-00460 Pile Tip CO #2 46. 000 46. 000
EACH 0. 000 0. 00
250. 00000 46. 000 11, 500. 00
0162 900-00012 Added Item (Foot)/ CO #2 Pile Cut-off Adjustment 287. 500 287.500
LF 0. 000 0. 00
68. 80000 287.500 19, 780. 00
0165 504-03411 Retaining Wall (Boulder) Concrete Retaining Vall (Pile 0. 000 0. 000
& Laggi ng
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0170 515-00120 \Waterproofing (Menbrane) 1, 279. 000 0. 000
SY 0. 000 0. 00
21.00000 0. 000 0.00
0175 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 601-03040 *Concrete Cass D (Bridge) 550. 000 380. 200
cY 91. 900 82, 710. 00
900. 00000 472.100 424,890. 00
0185 601-40300 Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22566- BI D ESTI MATE RUN 08/ 17/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0002 11: 34: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0189 602- 00000 Rei nf Steel CO #2 Pier Foundation 7,146. 000 7,146. 000
LB 0. 000 0. 00
1. 05000 7,146. 000 7,503. 30
0190 602- 00020 *Rei nforcing Steel (Epoxy Coated) 112, 968. 000 88, 830. 000
LB 24,138. 000 31, 379. 40
1. 30000 112, 968. 000 146, 858. 40
0195 606-11030 *Bridge Rail Type 10M 568. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0200 613-00200 2 Inch Electrical Conduit 1, 238. 000 0. 000
LF 570. 000 11, 400. 00
20. 00000 570. 000 11, 400. 00
0205 618-00163 Prestressed Concrete | (BT63) 0. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0206 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") CO 10, 066. 000 10, 066. 000
#2
SF 0. 000 0. 00
70. 00000 10, 066. 000 704, 620. 00
0210 625-00000  *Construction Surveying 1. 000 0.500
LS 0. 250 16, 250. 00
65, 000. 00000 0. 750 48, 750. 00
0215 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 119, 094. 00
297, 735. 00000 1.000 297, 735.00
0280 206-00065  str Bkfl (FlowFill) CO #3 51. 000 0. 000
cY 51. 000 14, 025. 00
275. 00000 51. 000 14, 025. 00
0285 206- 00066 Str Bkfl (FF Ash) CO #3 416. 600 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0.00
0290 206-00200  str Bkfl (CL 2) CO #3 273. 000 0. 000
cY 273. 000 8, 736. 00

32. 00000 273.000 8, 736. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10
ESTI MATE RUN 08/ 17/ 2018
11: 34: 08

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0360

0365

0375

0390

0435

0440

501- 00200

507- 00100

518-01002

509- 00000

515- 00400

900- 00021

CAT NO0400

0220

0225

0230

620- 00002

620- 00012

620- 00020

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON
G 25-K

Steel Sheet Pile (Ty Il) CO #3

Conc S and D Pave (Reinf) CO #3

Br Expan Device (0-2 In) CO #3

Str Steel Wall Studs CO #3

Concrete Seal er CO #3

Added Item (Square Foot)/ CO #4 Sheet Pile Cut-Of f

Adj

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
9, 240. 000
SF
33. 50000
79. 000
cy
705. 00000
87. 000
LF
165. 00000
140. 000
LB
33. 50000
551. 000
sy
17. 33000
107. 000
SF
26. 80000
CAT 0300  CURRENT AMT $
1. 000
EACH
20, 000. 00000
1. 000
EACH
17, 000. 00000
4. 000
EACH
800. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
9, 240. 000
9, 240. 000

309, 540. 00
309, 540. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
87. 000
87. 000

14, 355. 00
14, 355. 00

0. 000
140. 000
140. 000

4, 690. 00
4, 690. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
107. 000 2,867.60
107. 000 2,867.60

2,701,508.53$% 617,252.00$% 2,337, 761.70

1. 000
0. 000 0.00

1. 000 20, 000. 00

1. 000
0. 000 0. 00

1. 000 17, 000. 00

2.000
2.000 1, 600. 00
4.000 3, 200. 00

5,207,359.13$% 977,462.72% 2, 866, 458. 66



